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March 27, 2019 RE: 2020 TH 95 Utility Improvements 
Feasibility Report 
Bayport, Minnesota 
SEH No. BAYPO 146974 

Honorable Mayor and City Council 
City of Bayport 
294 North Third Street 
Bayport, MN 55003 
 
Dear Honorable Mayor and City Council: 
 
At your direction the requested Feasibility Study has been completed and the enclosed report prepared 
for the 2020 TH 95 Utility Improvements. This report summarizes the planned improvements, provides a 
preliminary opinion of probable cost and identifies funding sources. The project will include the following 
improvements: 
 

1. Replace aging water main, valves and hydrants. 
2. Repair damaged sanitary sewer. 
3. Install sanitary sewer lining. 
4. Relocate street lighting as required by Mn/DOT. 
5. Upgrade street lighting to LED. 

 
Our opinion of probable cost for these improvements is $958,901. This opinion is based on past 
experience with similar improvements in Bayport and other communities. Actual costs could be higher or 
lower depending on the actual bids submitted by contractors. The project is proposed to be funded with 
special assessments and with City funding. City funding consists of capital improvement, sewer and water 
funds. It is recommended that the City Council review this report and, if acceptable, proceed with 
implementation as recommended. 
 
Sincerely, 
 
 
John D. Parotti, PE 
City Engineer 
(Lic. MN,WI) 
 
 
tjh 
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Feasibility Report 
2020 TH 95 Utility Improvements 
Prepared for City of Bayport 

1.0 Background 
The Minnesota Department of Transportation (DOT) is planning a project of the 2020 
construction season that will resurface all of TH 95 in Bayport. Since the DOT project will 
have the corridor disrupted, the City has the opportunity to replace some of the aging utility 
infrastructure in conjunction with the DOT project. This allows for the City to enjoy a lower 
overall project cost due to combining the utility work with the DOT project and bidding the 
projects as one. 

1.1 City Utilities Located in State Right-of-Way 
The City of Bayport maintains sanitary sewer, water main and street lighting in the TH 95 
right-of-way by permit from Mn/DOT. The cost to construct and thereafter maintain these 
utilities is the responsibility of the City. In addition, anytime Mn/DOT requires relocation of the 
City utilities to accommodate a State project, the relocation costs must also be covered by 
the City. 

1.1.1 Sanitary Sewer and Water Main 
The City of Bayport’s sewer and water system includes facilities in the TH 95 right-of-way. 
Most of these facilities are quite old and have outlived the typical life expectancy for 
underground facilities. In preparation for this project, the City televised the sanitary sewer and 
completed a water system model in 2017. The resulting information has been used to identify 
priority utility replacements in the TH 95 corridor. 

1.1.2 Street Lighting 
Street lighting along TH 95 is owned, operated and maintained by the City of Bayport. The 
system has been reviewed for potential impacts from the Mn/DOT project and it is estimated 
that approximately 9 light poles will need to be removed and replaced. The City will also 
upgrade the other City-owned lights to LED luminaires that will operate at a considerable 
savings to the City as compared to the current system. 

2.0 Existing Conditions 
2.1 Streets and Sidewalks 

The street pavement and sidewalks have been evaluated by Mn/DOT and it has been 
determined that the corridor is ready for mill and overlay of the street and that certain 
sidewalk repairs are needed to comply with the Americans with Disabilities Act (ADA). There 
are no City streets included in this project except that some intersection work could include 
small portions of the intersecting City street and utility work will require street patching. 
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2.2 Sanitary Sewer 
Sanitary sewer sizes range from 8-inch to 10-inch and pipe materials include polyvinyl 
chloride (PVC) and vitrified clay pipe (VCP). Ages of the sanitary sewer pipes are unknown 
but some are estimated to be 60 years old or more. Sewer manholes have been inspected 
and pipes were televised in 2017 to determine maintenance needs. Sanitary sewer pipes 
were found to be in good to fair condition with a few isolated pipe failures which will require 
repair. Vitrified clay pipes are brittle and can be subject to damage during road construction. 

Manholes were found to be generally in good condition with one exception. A manhole 
located near the intersection of TH 95 and 5th Avenue North was identified as being in poor 
condition and in need of replacement. 

2.3 Water Main 
The City’s water system is also of unknown age but estimated to be over 60 years old in the 
project area. Sizes range from 4” to 8” diameter and materials are believed to be cast iron or 
ductile iron pipe. In spite of its age, the water system piping has not exhibited excessive 
maintenance issues (i.e. breaks, leaks, etc.). However, due to the age of the mechanical 
devices such as hydrants and valves, replacement of these components is recommended. 
The City’s water system model has also identified two segments of 4” water main that are 
considered bottlenecks in the system and should be upsized with this project. 

2.4 Street Lighting 
The lighting system is generally in good condition. However, the luminaires are older and, if 
replaced with current LED fixtures, could save the City in energy and bulb replacement costs. 
Control cabinets are also aging and have been found to be in poor condition and in need of 
replacement. 

3.0 Proposed Improvements 
3.1 Streets and Sidewalks 

Most of the street and sidewalk replacement for this project will be provided for by Mn/DOT. 
In locations where excavation for City utility work takes place, the City will provide for removal 
and replacement of the pavement where it is not part of the Mn/DOT scope of work. In those 
locations, the City will bear the cost of constructing road base and paving as required to 
prepare to receive the planned Mn/DOT improvement. 

3.2 Sanitary Sewer 
Based on the sanitary sewer televising and manhole inspections completed in 2017, it is 
recommended that all pipe failures be repaired and sewer manholes in poor condition be 
repaired or replaced. Due to the age of the sanitary sewer system it is further recommended 
that pipes receive a cast in place pipe liner to provide structural reinforcement to stabilize the 
pipe and prevent damage from heavy equipment. 

3.3 Water Main 
Throughout the project, valves and hydrants will be replaced due to age. The system will also 
be reviewed to determine if additional valves are desired to improve operation. Two 
segments of 4” water main pipe will be replaced with 8” ductile iron pipe as recommended by 
the City’s water system model report. 
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3.4 Drainage and Storm Sewer 
The storm sewer system within the project limits is generally owned and operated by 
Mn/DOT. Although, drainage from outside the State right-of-way is conveyed in this system. 
At this time, there are no known storm sewer upgrade needs identified by the City of Bayport. 
Mn/DOT does not anticipate significant system improvements for the State portion of the 
project either. 

3.5 Lighting 
Nine of the existing lights need to be relocated for this project. In addition, luminaires will be 
replaced on all City-owned lights within the project limits. A total of 25 lights will receive new 
luminaires. 

3.6 Crosswalk Flasher System 
A crosswalk flasher system will also be constructed just south of the 3rd Avenue North 
intersection as part of this project. When activated the flasher system will notify motorists of 
pedestrians crossing to and from Perro Park and the west side of 3rd Street North near 
Andersen Elementary School. 

4.0 Permits and Approvals 
4.1 Middle St. Croix Watershed Management Organization (WMO) 

The City of Bayport is located entirely within the Middle St. Croix Watershed Management 
Organization (MSCWMO or WMO) boundaries. Staff has had preliminary discussions with 
MSCWMO Administrator Mike Isensee about the project and it has been determined that the 
City’s utility work does not trigger the need for stormwater improvements. 

4.2 Minnesota Department of Health (MDH) 
Water system improvements will require review by the MDH. Plans will be prepared in 
accordance with MDH requirements and submitted for review. 

4.3 Minnesota Pollution Control Agency (MPCA) 
The proposed sanitary sewer improvements do not constitute an extension of service and 
therefore a MPCA sanitary sewer permit is not required. 

The overall project will require an MPCA construction stormwater permit. Mn/DOT will include 
this permit as part of the overall project, including the City’s utility work. Therefore, the City 
will not need to apply independently for this permit. 

5.0 Implementation 
5.1 Opinion of Probable Cost 

The Engineer’s opinion of probable cost for the proposed improvements is $958,901. These 
costs include 10 percent for construction contingencies and 25 percent for associated 
miscellaneous costs such as engineering, legal and administrative costs and 8 percent for 
Mn/DOT construction administration. 

5.2 Cost Recovery 
Recovery of City project costs will occur with assessment against benefitted properties and 
from City streets and utility funds. To enable the City to assess any portion of the project 
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costs, the City must follow Minnesota Statue 429 procedures. According to current City 
assessment policy, assessments are established as follows: 

Proposed Improvement Assessment City Share 
Sanitary Sewer and Water Main 
Improvements to Existing Facilities 

50% 50% 

Sanitary Sewer and Water Main New 
Construction 

100% 0% 

Street/Storm Sewer/Curb & Gutter 
Improvements 

50% 50% 

 
City Assessment Policy allows 3 methods of assessing improvement costs: per unit (1 unit 
equals 7,000 square feet), adjusted front foot and per lot. It is proposed that improvements be 
assessed on a per lot basis for single family residential property and on a per unit basis for 
multi-family residential and non-residential property. This is the same approach used for the 
2017 Infrastructure Improvement Project The proposed cost recovery is shown below. The 
attached preliminary assessment roll shows the properties proposed to be assessed for 
improvements and preliminary assessment estimates. 

Cost Recovery – 2020 TH 95 Utility Improvements 

  
Sanitary Sewer 
Improvements 

Water System 
Improvements 

Street Lighting 
Improvements 

Estimated Project Cost $194,617   $585,807   $178,476   
Assessment Eligible Costs $184,722   $361,760   $178,476   
City Participation $102,256   $404,927   $89,238   
Assessable Cost $92,361   $180,880   $89,238   
              
Number of Benefitting Units 44.27 units 14.46 units 59.07 units 
Assessment Rate $2,086 /units $12,509 /units $1,511 /units 

 

6.0 Summary 
This report only addresses the feasibility and estimated costs for public improvements as 
described above. The improvements are feasible from an engineering standpoint and are 
cost effective. It is recommended that the City hold a public improvement hearing as required 
under Minnesota Statute Chapter 429. 

 
llb 
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Opinion of Probable Cost
TH 95 Utilities - Feasibility Report
Bayport, Minnesota
SEH No.: BAYPO 146974
Date: 9/25/2018

Item No. Item Unit Unit Price Est. Quantity Total Price Est. Quantity Total Price Est. Quantity Total Price Est. Quantity Total Price Est. Quantity Total Price
2021.501 Mobilization LS $30,000 1 $30,000.00 0.17 $5,100.00 0.37 $11,100.00 0.16 $4,800.00 0.30 $9,000.00
2101.524 Clearing and Grubbing Tree $300.00 6 $1,800.00 $0.00 3 $900.00 $0.00 3 $900.00
2104.502 Salvage Sign, Type C Each $50.00 3 $150.00 $0.00 2 $100.00 $0.00 1 $50.00
2104.502 Remove Hydrant and Valve Assembly Each $300.00 4 $1,200.00 $0.00 3 $900.00 $0.00 1 $300.00
2104.503 Remove Concrete Curb and Gutter LF $6.00 360 $2,160.00 30 $180.00 210 $1,260.00 $0.00 120 $720.00
2104.503 Sawing Bituminous Pavement LF $2.00 2,545 $5,090.00 565 $1,130.00 1,540 $3,080.00 $0.00 440 $880.00
2104.503 Sawing Concrete Pavement (Full Depth) LF $5.00 232 $1,160.00 $0.00 210 $1,050.00 12 $60.00 10 $50.00
2104.503 Remove Water Main LF $10.00 430 $4,300.00 $0.00 180 $1,800.00 $0.00 250 $2,500.00
2104.504 Remove Bituminous Pavement SY $2.00 2,717 $5,434.00 525 $1,050.00 1,672 $3,344.00 $0.00 520 $1,040.00
2104.518 Remove Concrete Sidewalk or Driveway SF $3.00 1,608 $4,824.00 $0.00 1,400 $4,200.00 108 $324.00 100 $300.00
2104.602 Salvage & Install Casting Assembly Each $350.00 6 $2,100.00 1 $350.00 2 $700.00 $0.00 3 $1,050.00
2104.603 Abandon Water Main LF $10.00 1,200 $12,000.00 $0.00 780 $7,800.00 $0.00 420 $4,200.00
2104.603 Salvage and Install Sprinkler System LF $10.00 100 $1,000.00 $0.00 100 $1,000.00 $0.00 $0.00
2105.507 Common Excavation CY $10.00 615 $6,150.00 120 $1,200.00 375 $3,750.00 $0.00 120 $1,200.00
2211.509 Aggregate Base Class 5 Ton $18.00 1,100 $19,800.00 210 $3,780.00 670 $12,060.00 $0.00 220 $3,960.00
2357.506 Bituminous Material for Tack Coat Gal $3.50 390 $1,365.00 75 $262.50 235 $822.50 $0.00 80 $280.00
2360.509 Type SP 12.5 Wearing Course Mix (4,B) Ton $75.00 970 $72,750.00 150 $11,250.00 625 $46,875.00 $0.00 195 $14,625.00
2503.602 Connect to Existing Sanitary Sewer Each $500.00 15 $7,500.00 12 $6,000.00 $0.00 $0.00 3 $1,500.00
2503.603 Sanitary Sewer Lining LF $50.00 1,550 $77,500.00 1,550 $77,500.00 $0.00 $0.00 $0.00
2503.603 Sanitary Sewer Spot Repair LF $100.00 115 $11,500.00 100 $10,000.00 $0.00 $0.00 15 $1,500.00
2504.601 Temporary Water Service LS $10,000.00 1 $10,000.00 $0.00 0.75 $7,500.00 $0.00 0.25 $2,500.00
2504.602 8" Gate Valve and Box Each $2,400.00 8 $19,200.00 $0.00 5 $12,000.00 $0.00 3 $7,200.00
2504.602 6" Gate Valve and Box Each $1,800.00 4 $7,200.00 $0.00 3 $5,400.00 $0.00 1 $1,800.00
2504.602 Hydrant Each $5,000.00 4 $20,000.00 $0.00 3 $15,000.00 $0.00 1 $5,000.00
2504.602 Connect to Existing Water Main Each $1,000.00 12 $12,000.00 $0.00 5 $5,000.00 $0.00 7 $7,000.00
2504.602 1.5-inch Corporation Stop Each $600.00 7 $4,200.00 $0.00 7 $4,200.00 $0.00 $0.00
2504.602 1.5-inch Curb Stop and Box Each $600.00 7 $4,200.00 $0.00 7 $4,200.00 $0.00 $0.00
2504.602 Connect to Existing Water Service Each $1,000.00 7 $7,000.00 $0.00 7 $7,000.00 $0.00 $0.00
2504.603 8" Water Main Ductile Iron Cl 52 LF $48.00 1,170 $56,160.00 $0.00 950 $45,600.00 $0.00 220 $10,560.00
2504.603 6" Water Main Ductile Iron Cl 52 LF $45.00 60 $2,700.00 $0.00 45 $2,025.00 $0.00 15 $675.00
2504.603 1.5-inch Copper Water Service (Directional Drilled) LF $35.00 270 $9,450.00 $0.00 270 $9,450.00 $0.00 $0.00
2504.608 Water Main Fittings Ductile Iron LB $8.00 1,474 $11,792.00 $0.00 767 $6,136.00 $0.00 707 $5,656.00
2506.603 Replace or Repair Sewer Manhole LF $500.00 20 $10,200.00 8 $4,000.00 $0.00 $0.00 12.4 $6,200.00
2521.518 6" Concrete Walk SF $6.00 1,608 $9,648.00 $0.00 1,400 $8,400.00 108 $648.00 100 $600.00
2531.503 Concrete Curb and Gutter, Design B624 LF $22.00 360 $7,920.00 30 $660.00 210 $4,620.00 $0.00 120 $2,640.00
2563.601 Traffic Control LS $20,000 1 $20,000.00 0.17 $3,400.00 0.37 $7,400.00 0.16 $3,200.00 0.30 $6,000.00
2564.602 Install Salvaged Sign Panels, Type C Each $100.00 3 $300.00 $0.00 2 $200.00 $0.00 1 $100.00
2575.504 Sodding, Type Mineral SY $8.00 590 $4,720.00 50 $400.00 300 $2,400.00 $0.00 240 $1,920.00

Project Total

Non-Assessable Improvements 
(i.e. North End Water Main, MH 

30 Reconstruct)Street LightingSanitary Sewer Water System 
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Opinion of Probable Cost
TH 95 Utilities - Feasibility Report
Bayport, Minnesota
SEH No.: BAYPO 146974
Date: 9/25/2018

Item No. Item Unit Unit Price Est. Quantity Total Price Est. Quantity Total Price Est. Quantity Total Price Est. Quantity Total Price Est. Quantity Total Price
Project Total

Non-Assessable Improvements 
(i.e. North End Water Main, MH 

30 Reconstruct)Street LightingSanitary Sewer Water System 

2104.502 SALVAGE LIGHTING UNIT EACH $300.00 12 $3,600.00 $0.00 $0.00 12 $3,600.00 $0.00
2104.502 REMOVE LIGHT FOUNDATION EACH $450.00 13 $5,850.00 $0.00 $0.00 13 $5,850.00 $0.00
2104.502 REMOVE LIGHTING UNIT EACH $350.00 1 $350.00 $0.00 $0.00 1 $350.00 $0.00
2104.502 REMOVE LUMINAIRE EACH $150.00 25 $3,750.00 $0.00 $0.00 25 $3,750.00 $0.00
2104.502 REMOVE SERVICE EQUIPMENT EACH $400.00 2 $800.00 $0.00 $0.00 2 $800.00 $0.00
2104.502 REMOVE HANDHOLE EACH $150.00 1 $150.00 $0.00 $0.00 1 $150.00 $0.00
2104.503 REMOVE CABLE LIN FT $1.00 1,500 $1,500.00 $0.00 $0.00 1,500 $1,500.00 $0.00
2545.502 LIGHTING UNIT TYPE SPECIAL EACH $4,500.00 1 $4,500.00 $0.00 $0.00 1 $4,500.00 $0.00
2545.502 LIGHTING UNIT TYPE SPECIAL 1 EACH $6,000.00 1 $6,000.00 $0.00 $0.00 1 $6,000.00 $0.00
2545.502 LUMINAIRE TYPE SPECIAL EACH $900.00 25 $22,500.00 $0.00 $0.00 25 $22,500.00 $0.00
2545.502 LIGHT FOUNDATION DESIGN E MODIFIED EACH $850.00 11 $9,350.00 $0.00 $0.00 11 $9,350.00 $0.00
2545.502 SERVICE CABINET EACH $5,500.00 2 $11,000.00 $0.00 $0.00 2 $11,000.00 $0.00
2545.502 EQUIPMENT PAD EACH $1,250.00 2 $2,500.00 $0.00 $0.00 2 $2,500.00 $0.00
2545.502 SERVICE EQUIPMENT EACH $1,400.00 2 $2,800.00 $0.00 $0.00 2 $2,800.00 $0.00
2545.502 HANDHOLE EACH $700.00 3 $2,100.00 $0.00 $0.00 3 $2,100.00 $0.00
2545.502 INSTALL SALVAGED LIGHTING UNIT EACH $500.00 9 $4,500.00 $0.00 $0.00 9 $4,500.00 $0.00
2545.503 2" NON-METALLIC CONDUIT LIN FT $10.00 300 $3,000.00 $0.00 $0.00 300 $3,000.00 $0.00
2545.503 2" NON-METALLIC CONDUIT (DIRECT BORE) LIN FT $18.00 605 $10,890.00 $0.00 $0.00 605 $10,890.00 $0.00
2545.503 UNDERGROUND WIRE 1/C 6 AWG LIN FT $1.65 5,400 $8,910.00 $0.00 $0.00 5,400 $8,910.00 $0.00
2545.503 UNDERGROUND WIRE 1/C 8 AWG LIN FT $1.45 5,400 $7,830.00 $0.00 $0.00 5,400 $7,830.00 $0.00
2545.503 UNDERGROUND WIRE 1/C 12 AWG LIN FT $1.05 1,030 $1,081.50 $0.00 $0.00 1,030 $1,081.50 $0.00

Pedestrian Flasher System Each $58,000.00 1 $58,000.00 $0.00 $0.00 $0.00 1 $58,000.00
$126,262.50 $247,272.50 $121,993.50 $159,906.00

$12,626.25 $24,727.25 $12,199.35 $15,990.60
$138,888.75 $271,999.75 $134,192.85 $175,896.60

$34,722.19 $67,999.94 $33,548.21 $43,974.15
$11,111.10 $21,759.98 $10,735.43 $14,071.73

$184,722.04 $361,759.67 $178,476.49 $233,942.48TOTAL $958,900.67

CONSTRUCTION SUBTOTAL $655,434.50

$57,678.24

CONSTRUCTION CONTINGENCY (10%) $65,543.45
CONSTRUCTION TOTAL $720,977.95

SOFT COSTS (25%) $180,244.49
STATE CONSTRUCTION ADMIN. FEE (8%)



163-0202920330013 ANDERSEN CORPORATION 759 3RD ST N Bayport 7,591    I N 1.08 Y 1.08 $2,262.49  $0.00  $0.00 $2,262.49
163-0202920330014 ANDERSEN CORPORATION 743 3RD ST N Bayport 7,534    I N 1.08 Y 1.08 $2,245.60  $0.00  $0.00 $2,245.60
163-0302920440032 LORENCE GARY C & BARBARA A 782 3RD ST N Bayport 7,500    R Y 1.00 Y 1.00 $2,086.34  $0.00  $0.00 $2,086.34
163-0302920440033 TEETZEL JOSEPH F 798 3RD ST N Bayport 7,500    R Y 1.00 Y 1.00 $2,086.34  $0.00  $0.00 $2,086.34
163-1102920220007 ZOLLDAN ROGER H & LEANNE K 297 5TH AVE N Bayport 11,344  R Y 1.00  $0.00  $0.00 Y 1.00 $1,510.81 $1,510.81
163-1102920220009 ANDERSEN CORPORATION 509 3RD ST N Bayport 12,097  C Y 1.73  $0.00  $0.00 Y 1.73 $2,610.79 $2,610.79
163-1102920220022 CITY OF BAYPORT & CITY HALL 400 3RD ST N Bayport 29,414  Park Y 4.20  $0.00  $0.00 Y 4.20 $6,348.43 $6,348.43
163-1102920220024 CHURCH OF ST CHARLES 295 4TH AVE N Bayport 12,096  R Y 1.00  $0.00  $0.00 Y 1.00 $1,510.81 $1,510.81
163-1102920220025 CHURCH OF ST CHARLES 409 3RD ST N Bayport 22,688  Inst. Y 3.24  $0.00 Y 3.24 $40,552.28 Y 3.24 $4,896.75 $45,449.03
163-1102920220050 CITY OF BAYPORT & CITY HALL 374 2ND ST N Bayport 75,627  Park Y 10.80  $0.00  $0.00 Y 10.80 $16,322.47 $16,322.47
163-1102920220051 UN CHAP S STILLWAT 309 3RD ST N Bayport 15,125  Inst. Y 2.16  $0.00  $0.00 Y 2.16 $3,264.50 $3,264.50
163-1102920220052 ISD 834 STILLWATER 309 4TH ST N Bayport 59,527  Inst. Y 8.50 Y 8.50 $17,741.82  $0.00 Y 8.50 $12,847.59 $30,589.41
163-1102920220065 CITY OF BAYPORT & CITY HALL 294 3RD ST N Bayport 30,101  Muni. Y 4.30 Y 4.30 $8,971.44  $0.00 Y 4.30 $6,496.59 $15,468.04
163-1102920220066 HIDDEN PINES PROPERTIES LLC 293 3RD ST N Bayport 7,563    C Y 1.08 Y 1.08 $2,254.05  $0.00 Y 1.08 $1,632.25 $3,886.30
163-1102920220067 BAYPORT INVESTMENTS L P 277 3RD ST N Bayport 7,563    C Y 1.08 Y 1.08 $2,254.04  $0.00 Y 1.08 $1,632.24 $3,886.28
163-1102920220068 HESLEY JENSEN POST #491, AMERICAN LEGION OF BAYPOR 263 3RD ST N Bayport 7,563    C Y 1.08 Y 1.08 $2,254.05  $0.00 Y 1.08 $1,632.25 $3,886.30
163-1102920220071 GAZDIK JEREMY F & JENNIFER L 241 3RD ST N Bayport 3,096    C Y 0.44 Y 0.44 $922.71  $0.00 Y 0.44 $668.18 $1,590.89
163-1102920220093 MOST LYNN W & JANIS R 243 3RD ST N Bayport 9,471    C Y 1.35 Y 1.35 $2,822.81  $0.00 Y 1.35 $2,044.11 $4,866.92
163-1102920230006 TRS AGR PAUL & JUDITH KING 210 3RD ST N Bayport 7,656    C Y 1.09 Y 1.09 $2,281.80  $0.00 Y 1.09 $1,652.35 $3,934.15
163-1102920230007 HOGBERG DONNA M 226 3RD ST N Bayport 7,620    R Y 1.00 Y 1.00 $2,086.34  $0.00 Y 1.00 $1,510.81 $3,597.14
163-1102920230010 GLORIS M SWAGER LIV TRS ETAL 209 3RD ST N Bayport 10,121  C Y 1.45 Y 1.45 $3,016.61 Y 1.45 $18,090.49 Y 1.45 $2,184.45 $23,291.56
163-1102920230024 CITY OF BAYPORT & CITY HALL 169 3RD ST N Bayport 7,092    Muni. N 1.01 Y 1.01 $2,113.86 Y 1.01 $12,676.75 Y 1.01 $1,530.74 $16,321.35
163-1102920230025 CITY OF BAYPORT & CITY HALL <Null> Bayport 4,817    Muni. N 0.69 Y 0.69 $1,435.63 Y 0.69 $8,609.43 Y 0.69 $1,039.60 $11,084.67
163-1102920230026 BIG DOG HOLDINGS LLC 143 3RD ST N Bayport 6,527    C Y 0.93 Y 0.93 $1,945.44 Y 0.93 $11,666.71 Y 0.93 $1,408.77 $15,020.92
163-1102920230027 BIG DOG HOLDINGS LLC 109 3RD ST N Bayport 7,563    C Y 1.08  $0.00  $0.00 Y 1.08 $1,632.25 $1,632.25
163-1102920230028 BIG DOG HOLDINGS LLC 103 3RD ST N Bayport 7,561    C Y 1.08  $0.00  $0.00 Y 1.08 $1,631.96 $1,631.96
163-1102920230035 THOMAS SAMANTHA M 101 STATE ST N Bayport 10,527  R Y 1.00 Y 1.00 $2,086.34  $0.00  $0.00 $2,086.34
163-1102920230036 MONTGOMERY YVONNE 318 CENTRAL AVE Bayport 7,643    R Y 1.00 Y 1.00 $2,086.34  $0.00  $0.00 $2,086.34
163-1102920230037 NORDIC EAST ENTERPRISES INC 110 3RD ST N Bayport 7,643    C Y 1.09 Y 1.09 $2,277.97 Y 1.09 $13,660.91 Y 1.09 $1,649.57 $17,588.45
163-1102920230038 NORDIC EAST ENTERPRISES INC <Null> Bayport 1,899    C Y 0.27 Y 0.27 $566.07 Y 0.27 $3,394.72 Y 0.27 $409.92 $4,370.71
163-1102920230039 NORDIC EAST ENTERPRISES INC 174 3RD ST N Bayport 28,596  C Y 4.09 Y 4.09 $8,522.93 Y 4.09 $51,111.68 Y 4.09 $6,171.81 $65,806.41
163-1102920230065 TELLINGHUISEN GORDY A & SUZANNE J TELLINGHUISEN 120 3RD ST S Bayport 11,344  C Y 1.62 Y 1.62 $3,381.07  $0.00 Y 1.62 $2,448.37 $5,829.44
163-1102920230066 USHER AMY R & ALLEN R 319 CENTRAL AVE Bayport 11,657  R Y 1.00 Y 1.00 $2,086.34  $0.00  $0.00 $2,086.34
163-1102920230068 MCGRAW-ENGELKING WENDY K 125 3RD ST S Bayport 9,369    C Y 1.34 Y 1.34 $2,792.32  $0.00  $0.00 $2,792.32
163-1102920230069 ELLIS KENNETH D & JANICE M 157 3RD ST S Bayport 9,369    R Y 1.00 Y 1.00 $2,086.34  $0.00  $0.00 $2,086.34
163-1102920230070 KIRK TIMOTHY R 175 3RD ST S Bayport 9,369    R Y 1.00 Y 1.00 $2,086.34  $0.00  $0.00 $2,086.34
163-1102920230110 HODGDON BARRETT G & JEANNE 321 CENTRAL AVE Bayport 9,814    R Y 1.00 Y 1.00 $2,086.34  $0.00  $0.00 $2,086.34
163-1102920230116 NOT JUST A CAFE INC 193 3RD ST N Bayport 11,814  C Y 1.69 Y 1.69 $3,521.26 Y 1.69 $21,116.86 Y 1.69 $2,549.89 $27,188.01

Totals 70.57 44.27 $92,361.02 14.46 $180,879.83 59.07 $89,238.25 $362,479.10
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